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T70: Inspection Brench/FD/OL

CONTRACT NO.: . 7.0, 8 25X1

| REPORT NO.: _ B Eulic
(1f final, so state)

FROM$ Chief, Enginéering Staff, OC

Contractor _
25X1

Address =

Com“‘quth ServiceRgdie-CipouitzyDevelep Classificationgqui. pmon' t—uswmmwg SIFIED

No. of Prototypes Ope-4 xmnt. Con‘_cra.ct Completion Date ) Augusat. 1958
"l‘he Contractor is. ool rheagd‘l‘rrammi“‘ffs o

"Q f‘ontrab:tor will remain within his allocated funds. % Yes No \

An extension of time will be neceesary Yes _x No

“All phases of t.he techmical progress are satisfactory. %_ies No

The overall performance of this contractor is: - g Satisfactory
[_7 Subject to Improvément
. [_-7 - Unsatisfactory

BOTE: If unsatisfactory or su‘bject to j.mprOVement , indicate reasons under
‘comments.

Comments
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ﬁecommended Action Torminate—1 _— -

Date of Visit to Contractor's Plant 10 June 1959 55X1

APFROVED ispected by: - 25X1
lvision: ___
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